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Status 
As of the end of October 1992, a very few volunteers have put in almost 700 

hours of work, and have accomplished the following: 

• The garden site has been completely cleared of grass, great quanti-
ties of English ivy, and a variety of miscellaneous weeds and 
shrubby growth. 

• Several malformed trees have been removed and others trimmed. 

• Four huge piles of somewhat-composted leaves, about 200 cubic 
yards, were dumped on the site by Arlington County at no charge, 
through the efforts of the American Horticultural Society (AHS). 

• About half of the leaves have been spread over the garden site and 
about half of those leaves have been tilled into the soil. 

Other items of interest include: 

• A soil 'test indicates a pH of 4.8, which we will raise somewhat 
with agricultural lime. 

• A proposal was received by the AHS for getting water to the site 
and installing an irrigation system, along with a pledge from AHS 
to pay'2/3 of the cost. 

• We have a pledge of 80 cubic yards of pine bark for the cost of 
hauling it from North Carolina; this bark will be spread and tilled 
in as a longer-lasting soil amendment than the leaves. 

• We have a pledge of another 200 cubic yards of leaves from the 
County later this fall, which we will spread and let sit over the 
winter. 

• We have pledges of many, many plants from individuals and nur-
series, including a number of nurseries which advertise in THE 
AZALEAN. 

• We have received just over $4,000 in cash contributions from indi-
viduals and chapters, including $500 each form the Ben Morrison, 
Brookside Gardens, Northern Virginia and Richmond, Virginia 
Chapters of the ASA and several $500 memorial gifts. 

Problems 

The major problem has been the lack of labor, except for a handful of dedi-
cated volunteers who have come week after week, some from almost 60 miles 
away. Without their effort, we would hardly be getting started with the tremen-
dous job of clearing about 10,000 square feet of mature English ivy, spreading the 
mountains of leaves over the 400-foot length of the site, and repeatedly tilling 
about 20,000 square feet of soil. With more help, we could have been finished 
with the basic site preparation long ago, and be getting on with the detailed de-
sign of the garden layout. 

Because of the lack of help, we're 
wearing out. We now plan to use a 
front-end loader to ease the work of 
spreading leaves and bark, somewhat 
regretfully because of the attendant 
soil compaction as well as the ex-
pense. Fortunately, our membership 
has been quite forthcoming with 
money. 

Forecast 

It's going to be a magnificent gar-
den at a very prominent site, fitting 
of its title and it purpose. Although 
we are somewhat behind our devel-
opment schedule, we have the winter 
to catch up by lining up all of the 
plant donations, deciding exactly 
where each of the plants will be go-
ing in the garden, developing a visi-
tor's brochure for the garden, and 
getting ready for a massive planting 
effort in the early spring. At this mo-
ment, the dedication is still tentative-
ly planned for May 1993, in time for 
the blooming season. 

Help 

It's not too late to help, whether 
with plants, money, or just plain 
work. our schedule has evolved to 
every Wednesday and most Satur-
days, from 8:00AM to about 1:00PM. 
If you are available to help on 
Wednesday, or Saturdays, first call 
Bob Stelloh at (301) 840-1714 or Milt 
Lerner at (703) 765-0225 to make sure 
that we'll be there. River Farm is at 
7931 East Boulevard Drive, just off 
the George Washington Parkway 
about five miles south of Interstate 
495. ❑ 
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